FORM DPW-CIA 2/05 STATE OF HAWALI
; J Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF AUGUST 2015

Date: August 31, 2015

CONTRACTOR: DELTA CONSTRUCTION CORP
ADDRESS: 91-255 CIHANA STREET Contract No. 63629 [~ 1

City, State ZIP: KAPOLEI, HI 96707 DAGS Job No. 12-27-5563

PROJECT TITLE: Walawa Correctional Facility Wastewater System Improvements

CONTRACT lron INSPECTION BRANCH USE
[ “] EUBMITTAL REGISTER [ ""‘EOMMENCEI‘JENT REQUIREMENTS

Basic Contract Amount ] 1,936,579.50 DUE MONTHLY: [ T PROJECT SCHEOULE
- -
[ ") DALY REFPQRTS { | PAYROLL AFFICAVITS

MONTHLY ESTIMATE CHECKLIST | [""::"NTRACT NUMBER
| #T PROJECT NAME AND LOCATION i ‘-riLL SIGNATURES
[ ]ASNEED-WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS PECIALTY / MISC:

Total & 16,530.00 [ ] ‘AIR CONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE

Adjusted Contract Amount 5 1,953,108.50

WORK ACCOMPLISHED Basic Contract Chanae Order Total

Completed to Date 68.77% $ 1,331,862.00 100.00% _$  16,530.00 5 1,348,392.00

Retained REDUCED[ ] $ 82,699.00 S 826.00 S 83,525.00

Amount Subject to Payment $  1,249,163.00 $ 1570400 S  1,264,867.00

Payments to Date $ -90-7‘75941-59-‘1“0!{"'8? - S__ 90788466~ I4110,0(68.60

Payments Now Due 5 2446568750~ §  15704.00 $  ~357362-50-

PaymentNo. FINAL[ ] 3 4 128,995 V # 154,199 .00

e s ety Scapied ndior FOR OFFICE USE ONLY 2 1 ceruly thal the above billis correct,just, that payment has not been ‘recﬁ-‘
all payrol affidavits have been submitied, are cusrent, or proper deductive exclusions

add..
[ 1Project Acceptance Date
[ ]Project Complstion Data

have baen made 1o this requesl, and least 80% of our workforce resides in Hawaii [ )
As a preferred contractor, | have submitted all apprenticeship approval

forms.
1 Computed and Checked by
[rf —_—————— SEP 1 2018
1 Hecommended Fromct imapectos or Engiresr TR Cate
l/ DELTA CONSTRUCTION CORPORATION
M?ﬂ/ J@‘I———-’—SEP i t 2015 Name of Cantractor

/ Hecommande, , f Engnear/Architact W Dale
dr 7({«»&-: SEP 1 20 7’0 @W gr. 8/24rs

5 Approvedt Branch Chief or Diatrict Enginoer Data By sgnature / T U Date

The Public Works Admnistralor certifies ihat changa orders have baen isswed and the work performed,

M % 0-" * . SEP 02201?




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

DPW-CIA 7106

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Improve  DAGS Job No.: 12-27-5563
o]
o CONTRACT]
g LICENSE L TRACT| COMPL, %| BETN AMOQUNT]
O [PRIME CONTRACTOR  [TRADE NO. AMOUNT) TODATE] CMPL | RETAINED
DELTA CONSTRUCTION CORGeneral Contractor ABC-9245 §1.452,763( $1.000,730] 69 50% 5% $50,486|A
LICENSE BASIC SUB-CONTRACT| COMPL )] il BEI& AMQUNT]
| |SUBCONTRACTOR JRADE NO, AMOUNT) TO DATE| CMPL %| RETAINED
Geotech Solutions Liner $429,509 $322,132] 7500% 10% $32,213
Choice Fence Fence $54.308 $0| 000% 10% 50
#DIV/! 10% 50
#DIV/0! 10% 50
#OIVIO! 10% $0
#OIV/O! 10% $0
HDIVIO! 10% 50
#DIV/OI 10% 50
#DIV/0| 10% $0
#DIV/O! 10% $0
#DIV/D 10% $0
#DIV/D1 10% 50
#OIV/0Y 10% 30
#DIV/0! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% 50
#DIV/0) 10% $0
Total Retainad from Subs $482.817]  $322,132 $32,213|B
$1.936.580| $1.331.862
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $82,699|
| certify that the above retentions are correct for this request.
D E J i’j 5 Checked/Verified by:
Name of Contractor gi qM +—
Initial - Project inspeclor or Engineer
X’/}// 23
By Signatura Eala
NOTE:

Columnar totals shall be equal in dollar value to that on the

Monthly Estimale Sheet



DPW-ClA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Impro  DAGS Job No.: 12-27-5563
a CHANGE|
o QRDER|
g LICENSE CHANGE ORDER; COMPL.| %| RETN] AMOUNT]
© |ERIM TRADE NO. AMQUNT| TQDATE] CMPL 3| RETAINED
DELTA CONSTRUCTION COHGeneral Contractor ABC-0245 $16,530 $16.530| 100.00% 5% $826|A
#DIV/OY 10% 50
#DIV/O! 10% $0
#DIVO! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% 50
HDIVID! 10% 50
#DIV/OI 10% S0
#OIV/OI 10% 50
#DIV/O! 10% 50
#DIV/0Y 10% 50
#DIVIO! 10% 30
#DIVID! 10% $0
#DIV/O! 10% $0
#OIV/O 10% 30
#DIVI01 10% 50
#DIV/0! 10% 50
#DIVIO| 10% 50
Total Retained from Subs 50 50 30|B
............................................................ 1 sosl _swesl
I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) , $826|

| certify that the above retentions are correct for this request.

Jp wk th—fﬁ ; &‘f Checked/Venified by:

Name of Contractor Q L
Initial - Project Inspector or Engineer
M ‘ﬁﬁ/}/ {/3// 73
¥ Signalu’V Date

NOTE:
Columnar totals shall be equal In dollar value to that on the
Monthly Estimate Sheet



. . STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - WASTEWATER SYSTEM
IMPROVEMENTS
BILLING MONTH: August-15 DAGS JOB NO.: 1 2-27-5563 CONTRACT NO.: 63629

CONTRACTOR: DELTA CONSTRUCTION CORPORATION

VENDOR CODE: 2969900

Original Contract Payment Suffix: 1,2, 3

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-802M $64,922.00 57,289.00 $57,633.00
03 Bi13-431M $80,862.00 580,862.00

Totals: $145,784.00 $7,285.00 $138,495.00

Change Order Payment Suffix: 4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B13-431M $16,530.00 $826.00 515,704.00

Totals: $16,530.00 $£826.00 $15,704.00

Grand Total: $162,314.00 $8,115.00 $154,199.00
)(w V4 7/12/15

Verified By DATE

(This Sectian far Administrative Services Office Use Only}

Vendor Code 2969900

D ECEIVE

Cost Code 3A1
SEP —‘2 20]5 Voucher No, qO—\L"NDLQ
Verified By P~ SEP -8 o0r5

DAGS. DiV. GF PUBLIC WORKS

STAFE BTRINE S OFEINE




